

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
প্রকল্প পরিচালকের কার্যালয়
চাহিদাভিত্তিক নতুন জাতীয়করণকৃত সরকারি
প্রাথমিক বিদ্যালয় উন্নয়ন প্রকল্প (১ম পর্যায়)
হোল্ডিং নং- ৩৬৪/১, সুরঞ্জ খানের গলি
পশ্চিম আহম্মদনগর, পাইকপাড়া
মিরপুর-১, ঢাকা-১২১৬।

স্মারক -প্রাশিঅ/চানজাসপ্রবিউপ্র-১/আ.ব্য.-৭১/বাজেট (অংশ-২)/২০২১/১১৬


তারিখ: ১৫/০৭/২০২১খ্রিঃ

বিষয় : সময়ভিত্তিক বার্ষিক কর্ম পরিকল্পনা ও বার্ষিক ক্রয় পরিকল্পনা প্রেরণ প্রসঙ্গে।

সূত্র : প্রাথমিক ও গণশিক্ষা মন্ত্রণালয়ের ২৩/০৬/২০২১ খ্রি. তারিখের ৩৮.০০.০০০০.০১২.০১.০৫৭.১২ (অংশ-২)-১৫০ নম্বর স্মারক।

উপর্যুক্ত বিষয়ের ও সূত্রের পরিপ্রেক্ষিতে “চাহিদাভিত্তিক নতুন জাতীয়করণকৃত সরকারি প্রাথমিক বিদ্যালয় উন্নয়ন প্রকল্প (১ম পর্যায়)” এর অনুকূলে ২০২১-২২ অর্থ বছরের বার্ষিক উন্নয়ন কর্মসূচিতে বরাদ্দ অনুযায়ী বার্ষিক কর্ম পরিকল্পনা ও বার্ষিক ক্রয় পরিকল্পনা তৈরি করা হয়েছে। উক্ত বার্ষিক কর্ম পরিকল্পনা ও বার্ষিক ক্রয় পরিকল্পনা পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসঙ্গে প্রেরণ করা হলো।

সংযোজন : ০৮ (আট) পাতা।


(আলমগীর মুহম্মদ মনসুরুল আলম)
মহাপরিচালক (হেড-১)
প্রাথমিক শিক্ষা অধিদপ্তর
টেলিফোন নং ৫৫০৭৪৭৭৭
Email: dgprimarybd@gmail.com

সচিব
প্রাথমিক ও গণশিক্ষা মন্ত্রণালয়,
বাংলাদেশ সচিবালয়, ঢাকা।

স্মারক -প্রাশিঅ/চানজাসপ্রবিউপ্র-১/আ.ব্য.-৭১/বাজেট (অংশ-২)/২০২১/

তারিখ: ২৫/০৭/২০২১খ্রিঃ

অনুলিপি : সদয় অবগতির জন্য।

- ১। প্রধান প্রকৌশলী, স্থানীয় সরকার প্রকৌশল অধিদপ্তর, ঢাকা।
- ২। প্রধান প্রকৌশলী, জনস্বাস্থ্য প্রকৌশল অধিদপ্তর, ঢাকা
- ৩। প্রকল্প পরিচালক, চাহিদাভিত্তিক নতুন জাতীয়করণকৃত সরকারি প্রাথমিক বিদ্যালয় উন্নয়ন প্রকল্প (১ম পর্যায়)।
- ৪। উপপরিচালক, পরিকল্পনা ও উন্নয়ন, প্রাথমিক শিক্ষা অধিদপ্তর, ঢাকা।
- ৫। সংরক্ষণ নথি।


ANNUAL PROCUREMENT PLAN
PROCUREMENT IMPLEMENTATION REPORT
Financial Year : 2021-22


Budget: Develo

Ministry/Division: Ministry of Primary & Mass Education
 Agency: Directorate of Primary Education (DPE)
 Procuring Entity Name & Code: District Primary Education Office (DPEO)
 Project/Programme Name & Code: Need Based Infrastructure Development Newly Nationalized Government Primary Schools Project (1st Phase)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No	Description of Procurement Package	Unit	Quantity	Procurement Method Type	Contract Approving Authority	Source of Funds	Esti. Cost in Million	Time Code for Process	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Contract	Total time to Contract Signature	Tir Cor
G1.1 to G1.140	Furniture Supply to Constructed Additional Class Room		10470 Class Room	OTM	Project Director	GOB	1,500.14	Planned Dates		01-07-2021 to 15-09-2021	01-09-2021 to 15-11-2021	15-10-2021 to 30-11-2021	28-10-2021 to 30-11-2021	15-11-2021 to 15-12-2021	30-11-2021 to 15-12-2021	90 days	18C
	Value of Goods Procured						1,500.14	Actual Date									

National Open Tendering in Accordance with Public Procurement Rules, 2008 of Bangladesh


 সচিব, প্রাথমিক শিক্ষা সচিবালয়
 বাংলাদেশ সরকার (প্রা. মন্ত্রণালয়) ও
 উ-মন্ত্রণালয় (প্রা. মন্ত্রণালয়)
 প্রাথমিক শিক্ষার উন্নয়ন কেন্দ্র (ই-ম. প.ক.)
 প্রাথমিক শিক্ষার উন্নয়ন কেন্দ্র (ই-ম. প.ক.)
 ৯৯, ন. বাংলাদেশ, ঢাকা।


 অতিরিক্ত মুহূর্ত ব্যবস্থাপনা কর্মসূচী
 পরিচালক
 প্রাথমিক শিক্ষা সচিবালয়
 বাংলাদেশ সরকার।

**ANNUAL PROCUREMENT PLAN
&
PROCUREMENT IMPLEMENTATION REPORT
Financial Year : 2020-2021**

Budget: Developm

Ministry/Division: Ministry of Primary & Mass Education
Agency: Directorate of Primary Education (DPE)
Procuring Entity Name & Code: Local Government Engineering Department (LGED)
Project/Programme Name & Code: Need Based Infrastructure Development Newly Nationalized Government Primary Schools Project (1st Phase)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method Type	Contract Approving Authority	Source of Funds	Est'd. Cost in Million	Time Code for Process	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Contract	Total time to Contract Signature	Time to Complete of Contract

Component: WORKS

W1,2666 to W1,4351	Construction/Reconstruction of Additional class room (including ground raising, foundation strengthening, make shift arrangement, boundary wall with gate & Solar arnel) of GPS (Normal Type)	No	7248 Class Room	OTM/LTM	Chief Engineer, LGED	GOB	1,159.68	Planned Dates										
W2,413 to W2,763	Construction/Reconstruction of Additional class room (including ground raising, foundation strengthening, make shift arrangement, boundary wall with gate & Solar arnel) of GPS (Tidal Surge/Flood Shelter/Haar Type)	No	1500 Class Room	OTM/LTM	Chief Engineer, LGED	GOB	261.00	Planned Dates										
W3,229 to W3,322	Construction/Reconstruction of Additional class room (including ground raising, foundation strengthening, make shift arrangement, boundary wall with gate & Solar arnel) of GPS (Charitlily Type)	No	400 Class Room	OTM/LTM	Chief Engineer, LGED	GOB	20.00	Planned Dates										
W2,33 to W2,78	Construction of Boundary wall with gate of GPS	No	310 Schools	OTM/LTM	Chief Engineer, LGED	GOB	46.50	Planned Dates		01-07-2021 to 15-09-2021	01-09-2021 to 15-11-2021	15-10-2021 to 30-11-2021	28-10-2021 to 30-11-2021	15-11-2021 to 15-12-2021	30-11-2021 to 15-12-2021	90 days	240 Days	
Total Value of Goods Procurement							1,440.68	Actual Date										

M

ANNUAL PROCUREMENT PLAN

&

PROCUREMENT IMPLEMENTATION REPORT

Financial Year : 2021-2022

Budget: Development

Ministry/Division: Ministry of Primary & Mass Education
 Agency: Directorate of Primary Education (DPE)
 Procuring Entity Name & Code: Department of Public Health Engineering
 Project/Programme Name & Code: Need Based Infrastructure Development of Newy Nationalized Government Primary School Project (1st Phase)

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method Type	Contract Approving Authority	Source of Funds	Estid. Cost in Million	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Contract	Total time to Contract Signature	Time for Completion of Contract	
1																		
Component: WORKS																		
W6, WB, 395 to W6, WB, 743	Construction of Wash Block (WB)	No	860 School (1720 WB)	OTM/LTM	Chief Engineer, DPHE	GOB	1,100.00	Planned Dates		01-08-2021 to 30-08-2021	01-09-2021 to 15-09-2021	16-09-2021 to 15-10-2021	16-10-2021 to 15-11-2021	16-11-2021 to 30-11-2021	30-11-2021 to 15-12-2021	135 days	230 Days	
W6, TW, 55 to W6, TW, 135	Installation Of Water Source (TW)	No	1818 TW	OTM/LTM	Chief Engineer, DPHE	GOB	400.00	Planned Dates		01-08-2021 to 30-08-2021	01-09-2021 to 15-09-2021	16-09-2021 to 15-10-2021	16-10-2021 to 15-11-2021	16-11-2021 to 30-11-2021	30-11-2021 to 15-12-2021	135 days	230 Days	
Value of Goods Procured							1,500.00											

National Open Tendering in Accordance with Public Procurement Rules, 2008 of Bangladesh

Mehar Afroz Shawoo
 Executive Engineer &
 Focal Point, NBDNNGPS-1 (DPHE)

05/04/2023

ଫରମ୍ଭକର ପ୍ରକଳ୍ପ ନାମ : ଶ୍ରୀମତୀଙ୍କ ୨୦୨୧ - ଡିସେମ୍ବର ୨୦୨୨ ଏକକ
 ଫରମ୍ଭକର ପାଠ୍ୟ ୧ ୧୫୫ ୦୧୬ ୫୧୨ ୫୧୨ ନମ୍ବର
 ନାମାଂଶକାରୀଙ୍କ ନାମ : ଶ୍ରୀମତୀଙ୍କ ମାଧ୍ୟମିକ ଶିକ୍ଷା ଆଧିକାରୀ

ଦିନାମିକ ତିଥିକ ବାର୍ଷିକ କର୍ମାବଳୀର ଛକ (୨୦୨୧-୨୦୨୨)

ଅଧ୍ୟାପକଙ୍କ ନାମ : ଶ୍ରୀମତୀଙ୍କ ଓ ଅଧ୍ୟାପକଙ୍କ ସହାୟକ,
 ଫରମ୍ଭକର ନାମ : ଚାନ୍ଦିନୀ ତିଥିକ ନମ୍ବର ଶ୍ରୀମତୀଙ୍କ ମାଧ୍ୟମିକ ଶିକ୍ଷା ଆଧିକାରୀଙ୍କ ଦ୍ଵାରା ପ୍ରଦତ୍ତ (୨୧ ମାର୍ଚ୍ଚ) - ବାର୍ଷିକ କର୍ମାବଳୀ

(୧୫ ଦିନ)

କର୍ମାବଳୀର ପ୍ରକାର	ଅଧ୍ୟାପକଙ୍କ ନାମ	ଅଧ୍ୟାପକଙ୍କ ଡିଭିଜନ/ ଅଧ୍ୟାପକଙ୍କ କର୍ମାବଳୀର ନାମ	୨୦୨୧-୨୦୨୨ ଏକକ			୨୦୨୧-୨୦୨୨ ଏକକ			୨୦୨୧-୨୦୨୨ ଏକକ			୨୦୨୧-୨୦୨୨ ଏକକ		
			ଅଧ୍ୟାପକଙ୍କ ନାମ	ଅଧ୍ୟାପକଙ୍କ ନାମ	ଅଧ୍ୟାପକଙ୍କ ନାମ	ଅଧ୍ୟାପକଙ୍କ ନାମ	ଅଧ୍ୟାପକଙ୍କ ନାମ	ଅଧ୍ୟାପକଙ୍କ ନାମ	ଅଧ୍ୟାପକଙ୍କ ନାମ	ଅଧ୍ୟାପକଙ୍କ ନାମ	ଅଧ୍ୟାପକଙ୍କ ନାମ	ଅଧ୍ୟାପକଙ୍କ ନାମ	ଅଧ୍ୟାପକଙ୍କ ନାମ	ଅଧ୍ୟାପକଙ୍କ ନାମ
୧	ଶ୍ରୀମତୀଙ୍କ ମାଧ୍ୟମିକ ଶିକ୍ଷା ଆଧିକାରୀ	ଶ୍ରୀମତୀଙ୍କ ମାଧ୍ୟମିକ ଶିକ୍ଷା ଆଧିକାରୀ	୨୧	୨୨	୨୩	୨୪	୨୫	୨୬	୨୭	୨୮	୨୯	୩୦	୩୧	୩୨
୨	ଶ୍ରୀମତୀଙ୍କ ମାଧ୍ୟମିକ ଶିକ୍ଷା ଆଧିକାରୀ	ଶ୍ରୀମତୀଙ୍କ ମାଧ୍ୟମିକ ଶିକ୍ଷା ଆଧିକାରୀ	୩୩	୩୪	୩୫	୩୬	୩୭	୩୮	୩୯	୪୦	୪୧	୪୨	୪୩	୪୪
ମୋଟ (୧+୨)			୫୪	୫୬	୫୮	୬୦	୬୨	୬୪	୬୬	୬୮	୭୦	୭୨	୭୪	୭୬

୧

ଫରମ୍ଭକର ମାଧ୍ୟମିକ ଶିକ୍ଷା ଆଧିକାରୀ ଓ ଅଧ୍ୟାପକ

অর্থসংস্থান সন্ধান : জুলাই ২০১৬ - ডিসেম্বর ২০১২ পর্যন্ত

অর্থসংস্থান সন্ধান : ১৫-১০-১৬ পর্যন্ত

অর্থসংস্থান সন্ধান : আর্থিক শিক্ষা অধিদপ্তর

অর্থসংস্থান সন্ধান : আর্থিক শিক্ষা অধিদপ্তর

ক্রমিক নং	অর্থসংস্থান	অর্থসংস্থান	২০১১-১২ অর্থ বৎসর			১ম মেমোরি (অর্থসংস্থান সন্ধান ২০১১ পর্যন্ত)			২য় মেমোরি (অর্থসংস্থান সন্ধান ২০১১ পর্যন্ত)			৩য় মেমোরি (অর্থসংস্থান সন্ধান ২০১১ পর্যন্ত)			৪র্থ মেমোরি (অর্থসংস্থান সন্ধান ২০১১ পর্যন্ত)		
			কম্পিউটার	আর্থিক	অর্থসংস্থান	আর্থিক	অর্থসংস্থান	আর্থিক	অর্থসংস্থান	আর্থিক	অর্থসংস্থান	আর্থিক	অর্থসংস্থান	আর্থিক	অর্থসংস্থান	আর্থিক	অর্থসংস্থান
১	অর্থসংস্থান	অর্থসংস্থান	১০০০.০০	১০০০.০০	১০০০.০০	১০০০.০০	১০০০.০০	১০০০.০০	১০০০.০০	১০০০.০০	১০০০.০০	১০০০.০০	১০০০.০০	১০০০.০০	১০০০.০০	১০০০.০০	১০০০.০০
২	অর্থসংস্থান	অর্থসংস্থান	১০০০.০০	১০০০.০০	১০০০.০০	১০০০.০০	১০০০.০০	১০০০.০০	১০০০.০০	১০০০.০০	১০০০.০০	১০০০.০০	১০০০.০০	১০০০.০০	১০০০.০০	১০০০.০০	১০০০.০০

M/2002
05/07/2012

Mehar Afroz Shawoo
Executive Engineer &
Focal Point, MBIDN/GPS-1 (DPHE)