

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
প্রকল্প পরিচালকের কার্যালয়
চাহিদাভিত্তিক নতুন জাতীয়করণকৃত সরকারি
প্রাথমিক বিদ্যালয় উন্নয়ন প্রকল্প (১ম পর্যায়)
হোল্ডিং নং- ৩৬৪/১, সুরঞ্জ খানের গলি
পশ্চিম আহম্মদনগর, পাইকপাড়া
মিরপুর-১, ঢাকা-১২১৬।


স্মারক -প্রাশিঅ/চানজাসপ্রবিউপ্র-১/আ.ব্য.-৭১/বাজেট (অংশ-৪)/২০২৩/ ১৬০৯

তারিখ: ১৬/০৭/২০২৩খ্রি.

বিষয় : সময়ভিত্তিক বার্ষিক কর্ম পরিকল্পনা ও বার্ষিক ক্রয় পরিকল্পনা প্রেরণ।

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে, “চাহিদাভিত্তিক নতুন জাতীয়করণকৃত সরকারি প্রাথমিক বিদ্যালয় উন্নয়ন প্রকল্প (১ম পর্যায়)” এর অনুকূলে ২০২৩-২৪ অর্থ বছরের বার্ষিক উন্নয়ন কর্মসূচিতে বরাদ্দ অনুযায়ী বার্ষিক কর্ম পরিকল্পনা ও বার্ষিক ক্রয় পরিকল্পনা তৈরি করা হয়েছে। উক্ত বার্ষিক কর্ম পরিকল্পনা ও বার্ষিক ক্রয় পরিকল্পনা পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসঙ্গে প্রেরণ করা হলো।

সংযোজন : ০৯ (নয়) পাতা।


(শাহ রেজওয়ান হায়াত)
মহাপরিচালক (গ্রেড-১)
প্রাথমিক শিক্ষা অধিদপ্তর
Email: dgprimarybd@gmail.com

সচিব

প্রাথমিক ও গণশিক্ষা মন্ত্রণালয়,
বাংলাদেশ সচিবালয়, ঢাকা।

স্মারক -প্রাশিঅ/চানজাসপ্রবিউপ্র-১/আ.ব্য.-৭১/বাজেট (অংশ-৪)/২০২৩/

তারিখ: ১৬/০৭/২০২৩খ্রি.

অনুলিপি : সদয় অবগতির জন্য।

- ১। প্রধান প্রকৌশলী, স্থানীয় সরকার প্রকৌশল অধিদপ্তর, ঢাকা।
- ২। প্রধান প্রকৌশলী, জনস্বাস্থ্য প্রকৌশল অধিদপ্তর, ঢাকা।
- ৩। পরিচালক (পরিকল্পনা ও উন্নয়ন), প্রাথমিক শিক্ষা অধিদপ্তর, মিরপুর-২, ঢাকা।
- ৪। প্রকল্প পরিচালক, চাহিদাভিত্তিক নতুন জাতীয়করণকৃত সরকারি প্রাথমিক বিদ্যালয় উন্নয়ন প্রকল্প (১ম পর্যায়)।
- ৫। উপপরিচালক, পরিকল্পনা ও উন্নয়ন, প্রাথমিক শিক্ষা অধিদপ্তর, ঢাকা।
- ৬। সংরক্ষণ নথি।

**ANNUAL PROCUREMENT PLAN
&
PROCUREMENT IMPLEMENTATION REPORT
Financial Year : 2023-24**

Budget: Development

Ministry/Division: Ministry of Primary & Mass Education
Agency: Directorate of Primary Education (DPE)
Procuring Entity Name & Code: District Primary Education Office (DP EO)
Project/Programme Name & Code: Need Based Infrastructure Development Newly Nationalized Government Primary Schools Project (1st Phase)

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method Type	Contract Approving Authority	Source of Funds	Estid. Cost In Million	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Contract	Total time to Contract Signature	Time for Completion of Contract
1	G1.1 to G1.115	Furniture Supply to Constructed Additional Class Rooms	Nos	10000 Class Rooms	OTM	Project Director	GOB	1,200.00	Planned Dates	01-07-2023 to 30-09-2023	20-08-2023 to 31-10-2023	25-08-2023 to 30-11-2023	7-9-2023 to 15-12-2023	7-9-2023 to 15-12-2023	15-9-2023 to 25-12-2023	60 days	180 Days
								1,200.00									

National Open Tendering in Accordance with Public Procurement Rules, 2008 of Bangladesh

স্বাক্ষরিত এবং জারীকৃত হইয়াছে
 প্রকল্প পরিচালক (অতি: মাসিক)
 উপকরণ পরিচালক (উপসচিব) ও
 সহকারী পরিচালক (অতি: মাসিক)
 বাংলাদেশ প্রাথমিক শিক্ষা বোর্ড (১ম পর্যায়)
 ২৪৪/১, গ. বারশালবা, গরিকোণা, বিষ্ণু-১, ঢাকা ১১

স্বাক্ষরিত এবং জারীকৃত হইয়াছে
 প্রকল্প পরিচালক (অতি: মাসিক)
 উপকরণ পরিচালক (উপসচিব) ও
 সহকারী পরিচালক (অতি: মাসিক)
 বাংলাদেশ প্রাথমিক শিক্ষা বোর্ড (১ম পর্যায়)
 ২৪৪/১, গ. বারশালবা, গরিকোণা, বিষ্ণু-১, ঢাকা ১১

**ANNUAL PROCUREMENT PLAN
&
PROCUREMENT IMPLEMENTATION REPORT
Financial Year : 2023-2024**

Budget: Development

Ministry/Division: Ministry of Primary & Mass Education
Agency: Directorate of Primary Education (DPE)
Procuring Entity Name & Code: Local Government Engineering Department (LGED)
Project/Programme Name & Code: Need Based Infrastructure Development Newy Nationalized Government Primary School Project (1st Phase)

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method Type	Contract Approving Authority	Source of Funds	Estid. Cost In Million	Time Code for Process	Advertise (if applicable)	Invitel/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Contract	Total time to Contract Signature	Time for Completion of Contract	
Component: WORKS																		
W1.4676 to W1.4882	Construction/reconstruction of Additional class room (including ground raising, foundation strengthening, make shift arrangement) of GPS	No	35 Class Room (7 Schools)	OTM/LTM	Chief Engineer, LGED	GOB	5.388	Planned Dates		01-07-2023 to 15-09-2023	01-09-2023 to 15-11-2023	15-10-2023 to 30-11-2023	28-10-2023 to 30-11-2023	15-11-2023 to 15-12-2023	30-11-2023 to 15-12-2023	90 days	366 Days	
W2.256 to W2.286	Construction of Boundary wall with gate of GPS	No	50 Schools (30 Package)	OTM/LTM	Chief Engineer, LGED	GOB	3.00	Planned Dates		01-07-2023 to 15-09-2023	01-09-2023 to 15-11-2023	15-10-2023 to 30-11-2023	28-10-2023 to 30-11-2023	15-11-2023 to 15-12-2023	30-11-2023 to 15-12-2023	90 days	240 Days	
Total Value of Works Procurement								8.88	Actual Date									

শাহেব রেজওয়ান শাহাড
হাসিলবিচারক (অস-১)


ANNUAL PROCUREMENT PLAN
&
PROCUREMENT IMPLEMENTATION REPORT
Financial Year : 2023-2024

Budget: Development

Ministry/Division: Ministry of Primary & Mass Education
 Agency: Directorate of Primary Education (DPE)
 Procuring Entity Name & Code: Department of Public Health Engineering
 Project/Programme Name & Code: Need Based Infrastructure Development of Newly Nationalized Government Primary School Project (1st Phase)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method Type	Contract Approving Authority	Source of Funds	Estid. Cost in Million	Time Code for Process	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Contract	Total time to Contract. Signature	Time for Completion of Contract
Component: WORKS																	
WB. WB. 751 WB. WB 830	Construction of Wash Block (WB)	No	1541 Schools (WB)	OTM/LTM	Chief Engineer, DPHE	GOB	13,500.00	Planned Dates		01-08-2023 to 30-08-2023	01-09-2023 to 15-09-2023	16-09-2023 to 15-10-2023	16-10-2023 to 15-11-2023	16-11-2023 to 30-11-2023	30-11-2023 to 15-12-2023	135 days	230 Days
WB. TW 186 WB. TW 211	Installation of Water Source (TW)	No	1109 TW	OTM/LTM	Chief Engineer, DPHE	GOB	1,500.00	Actual Date Planned Dates		01-08-2023 to 30-08-2023	01-09-2023 to 15-09-2023	16-09-2023 to 15-10-2023	16-10-2023 to 15-11-2023	16-11-2023 to 30-11-2023	30-11-2023 to 15-12-2023	135 days	230 Days
Total Value of Works Procurement							15,000.00										

National Open Tendering in Accordance with Public Procurement Rules, 2008 of Bangladesh


 সার্বকমিতা সার্বকমিতা
 সার্বকমিতা সার্বকমিতা (১৫-১)

Meher Afroz Sharova
 Executive Engineer &
 Focal Point, NBDN/PPS-1 (DPHE Part)