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i Annual Procurement Plan (APP) [Part A]
. Fourth Primary Education Development Program (PEDP4)
For FY 2021-22
Draft: Version : §
Ministry/Division Ministry of Primary and Mass Education Date: 7.12.2021
Agency Directorate of Primary Education Budget :| Development
Procurement Entity Name and Code Program Director, PEDP4
Project/Program Name and Code Fourth Primary Education Development Program (PE]
Package No. Description of Procurement Package Unit | Quantity i;ﬁti;?g A?::ct:'licntg Source of Estd. Costin | Time Code for Ag:::;/se Tender Opening Tende.r Approval to Notification of | Signing of ;‘g;::::t Cor:;;::ag:n of AOP Fi'nf:
GOODs . Funds Lakh Tk. Process Evaluation Award Award Contract . No. Division
& Type Authority Tender Signature Contract
] 2 3 4 5 6 7 8 9 11 12 13 14 15 16 17 18 18 19
Part A : New Packages
Computer and Accessories
GD 401.01 Planned Dates 9-Sep-21 21-Oct-21 2-Dec-21 28-Jan-22 4-Feb-22 1-Mar-22 2-Jun-22
(Lot 1-Lot 5) Procurement of Laptops for Schools No. 24,000 ICB CCGP GOB 14,400.00 | Planned Days 0 42 42 56 7 28 175 90
Actual Dates .
. Planned Dates 9-Sep-21 21-Oct-21 2-Dec-21 28-Jan-22 4-Feb-22 1-Mar-22 2-Jun-22
(LG(S f_‘&?i) :::l‘;’;‘r“;’c’;;‘:hfg:‘;:;z‘f: Multi- | o | 24000 | 1cB CCGP GOB 14,400.00 | Planned Days 0 2 22 56 7 2 175 9% 56 IMD
Actual Dates
GD 401.03 Planned Dates 9-Sep-21 21-Oct-21 2-Dec-21 28-Jan-22 4-Feb-22 1-Mar-22 2-Jun-22
(Lot 1-Lot 5) Procurement of Speakers for Schools | No. 24,000 ICB CCGP GOB 2,400.00 { Planned Days 0 42 42 56 7 28 175 90
Actual Dates
Procurement of Computer and ] Program Planned Dates 9-Oct-21 19-Oct-21 19-Oct-21 26-Oct-21 2-Nov-21 9-Nov-21 7-Dec-21 »
GD 402 accessories for NAPE No. |Need based RFQ Director, PEDP GOB 3.00 | Planned Days 0 10 0 7 7 7 31 28 62 Training
4 Actual Dates
Procurement of Desktop Computers ) Program Planned Dates 1-Oct-21 29-Oct-21 20-Nov-21 27-Nov-21 3-Dec-21 1-Jan-22 25-Mar-22 )
GD 403 for DD, DPEO, UEO/TEO No. 581 NCB | Director, PEDP GOB 407.00 | Planned Days 0 28 21 7 7 28 91 56 66 Admin
4 Actual Dates
Procurement of ICT Goods for server Planned Dates 1-Sep-21 29-Sep-21 20-Oct-21 24-Nov-21 1-Dec-21 29-Dec-21 23-Feb-22
GD 404 ., No. |Need based NCB MoPME GOB 2,200.00 | Planned Days 0 28 21 35 7 28 119 56 173 IMD
strengthening and storage
Actual Dates
Procurement of ICT Goods for Back- Program Planned Dates 1-Oct-21 29-Oct-21 20-Nov-21 27-Nov-21 3-Dec-21 1-Jan-22 25-Mar-22
GD 405  |up of data storage at BCC, Jessore- No. [Need based NCB | Director, PEDP GOB 346.00 | Planned Days 0 28 21 7 7 28 91 56 174 IMD
DPE 4 Actual Dates
Program GOB and Planned Dates 9-Oct-21 19-Oct-21 19-Oct-21 26-Oct-21 2-Nov-21 9-Nov-21 7-Dec-21 '
GD 406  |Procurement of Color printer for DPE| No. 1 RFQ Director, PEDP DPs 0.50 | Planned Days 0 10 0 7 7 7 31 28 68 Admin
4 Actual Dates
Procurement of ICT Goods 67 ICT Program GOB and Planned Dates 9-Oct-21 19-Oct-21 19-Oct-21 26-Oct-21 2-Nov-21 9-Nov-21 7-Dec-21
GD 407  |Lab (PC, IWB, MMP, UPS, Printer) No. [ Need based NCB Director, PEDP DPs 20.00 | Planned Days 0 10 0 7 7 7 31 28 72 IMD
(Replacement) 4 Actual Dates
Sub Total 34,176.50
Machinery & Equipment
Program GOB and Planned Dates 16-Sep-21 30-Sep-21 13-Oct-21 20-Oct-21 27-Oct-21 25-Nov-21 22-Dec-21
GD 408  [Procurement of Air Conditioner No. 2 NCB | Director, PEDP DPs 3.00 | Planned Days 0 14 ! 14 7 7 28 70 28 64 Admin
) 4 Actual Dates b
Program GOB and Planned Dates 16-Sep-21 30-Sep-21 13-Oct-21 20-Oct-21 27-Oct-21 25-Nov-21 22-Dec-21
GD 409  |Procurement of Protective equipment | No. 15000 NCB Director, PEDP DPs 1,000.00 { Planned Days 0 14 14 7 7 28 70 28 151 P&D
4 Actual Dates
Sub Total 1,003.00 i s
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. Procureme Contract . . N Invite/ . s - Total time Time for .
Package No. Description of Procurement Package Unit | Quantity |ntMethod | Approving Source of Estd. Costin | Time Code for Advertise | Tender Opening Tende.r Approval to Notification of Signing of to Contract | Completation of AOP Lme
GOODs . Funds Lakh Tk. Process Evaluation Award Award Contract . No. Division
& Type Authority Tender Signature Contract
3
] 2 3 4 5 6 7 8 9 11 12 13 14 15 16 17 18 18 19
Vehicle
Planned Dates 1-Oct-21 29-Oct-21 20-Nov-21 24-Dec-21 i-Jan-22 29-Jan-22 23-Mar-22
GD 410  [Procurement of Jeep No. 8 NCB MoPME GOB 400.00 | Planned Days 0 28 21 35 7 28 119 56 182 Admin
Actual Dates
Planned Dates 1-Oct-21 29-Oct-21 20-Nov-21 24-Dec-21 1-Jan-22 29-Jan-22 23-Mar-22
GD 411  [Procurement of Scooty No. 200 NCB MoPME GOB 250.00 | Planned Days 0 28 21 35 7 28 119 56 186 Admin
Actual Dates
Sub Total 650.00
Furniture
. Program Planned Dates 1-Sep-21 29-Sep-21 20-Oct-21 27-Oct-21 3-Nov-21 1-Dec-21 26-Jan-22
GD41p  [Procurement of Fumniture for DPE |\ | \eeq based| NCB | Director, PEDP | GOB 214 30.00 [ Planned Days 0 28 21 7 7 28 91 56 110 | Admin
HQ, its field offices DPs
4 Actual Dates
Program GOB and Planned Dates 1-Sep-21 29-Sep-21 20-Oct-21 27-Oct-21 3-Nov-21 1-Dec-21 26-Jan-22
GD 413 Procurement of Furniture for NAPE No. |Need based NCB Director, PEDP DPs 16.00 | Planned Days 0 28 21 7 7 28 91 56 111 Admin
4 Actual Dates
Sub Total 46.00
Printing
‘o . . Program Planned Dates 16-Sep-21 30-Sep-21 13-Oct-21 20-Oct-21 27-Oct-21 25-Nov-21 22-Dec-21
Printing of pre primary & primary . GOB and -
GD 414 curriculum (Bangla version) No. 100000 NCB | Director, PEDP DPs 300.00 [ Planned Days 0 14 14 7 7 28 70 28 7 Training
4 Actual Dates
- . . Program Planned Dates 16-Sep-21 30-Sep-21 ! 13-Oct-21 20-Oct-21 27-Oct-21 25-Nov-21 22-Dec-21
Printing of pre primary & primary . GOB and .
GD 415 curriculum ( English version) No. 100000 NCB Director, PEDP DPs 300.00 | Planned Days 0 14 14 7 7 28 70 28 7 Training
4 Actual Dates
Printing of curriculum dissemination Program GOB and Planned Dates 16-Sep-21 30-Sep-21 13-Oct-21 20-Oct-21 27-Oct-21 25-Nov-21 22-Dec-21
GD 416  |training materials including SBA & No. |Needbased| NCB | Director, PEDP DPs 350.00 | Planned Days 0 14 ' 14 7 7 28 70 28 8 Training
CBA & master trainer key trainer 4 Actual Dates , ~
Program GOB and Planned Dates 16-Sep-21 30-Sep-21 13-Oct-21 20-Oct-21 27-Oct-21 25-Nov-21 22-Dec-21
GD 417  |Printing of SOP No. 6000 NCB | Director, PEDP DPs 20.00 [ Planned Days 0 14 ! 14 7 7 28 70 28 152 P&D
4 Actual Dates
. . Program Planned Dates 1-No.-21 15-Nov-21 29-Nov-21 6-Dec-21 13-Nov-21 10-Dec-21 8-Jan-2z
GD4yg  [Frinting of Poster for National No. |NeedBased| NCB |Director, PEDP | OB 20 15.00 [ Planned Days 0 14 14 Y 7 28 70 28 166 | Admin
Education Week DPs
4 Actual Dates
Printing of Souvenir for National Program GOB and Planned Dates 1-Nov-21 15-Nov-21 29-Nov-21 6-Dec-21 13-Nov-21 10-Dec-21 8-Jan-22
GD 419 Education Week No. |Need Based NCB Director, PEDP DPs 5.00 | Planned Days 0 14 14 7 7 28 70 28 166 Admin
4 Actual Dates
Program GOB and Planned Dates 16-Aug-21 30-Aug-21 13-Sep-21 20-Sep-21 27-Sep-21 25-Oct-21 22-Nov-21
GD 420  |Procurement of School Calendar No. |Need Based| NCB Director, PEDP DPs 15.00 | Planned Days 0 14 14 7 7 28 70 28 197 P&O
4 Actual Dates
Sub Total 1,005.00
Others
TTOCUITHICTIT UT JUISTY, TTUCSUITS amma v
Program Planned Dates 1-Sep-21 15-Sep-21 29-Sep-21 6-Oct-21 13-Oct-21 10-Nov-21 8-Dec-21
Caps for Bangabandhu and . GOB and 162 & .
GD 421 Bangamata Begum Fazilatunnesa No. |Need Based| NCB | Director, PEDP DPs 10.00 | Planned Days 0 14 14 7 7 28 70 28 163 Admin
CRldrundinBa " 4 Actual Dates
L1UCUr ICIIUOT TIUPDY \INCPIITA ),
Crest, Boots and Madal for ) Program GOB and Planned Dates 1-Sep-21 15-Sep-21 29-Sep-21 6-Oct-21 13-Oct-21 10-Nov-21 8-Dec-21 162 & ‘
GD 422 No. [Need Based NCB Director, PEDP 10.00 | Planned Days 0 14 14 7 7 28 70 28 Admin
Bangabandhu & Bangamata Begum DPs 163
Eazilat Gold_Cun Eant Rall 4 Actual Dates
. Program Planned Dates 1-Sep-21 15-Sep-21 29-Sep-21 6-Oct-21 13-Oct-21 10-Nov-21 8-Dec-21
GD4p3  |Procurementof Goods forinter- |\ InecqBased| NCB | Director, pEDP | COB 20 15.00 { Planned Days 0 14 14 7 7 28 70 28 161 | P&o
school sports & Culture Competition DPs
\ /—\ I 4 Actual Dates /
/ ,J
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s Procureme Contract , ; Invite/ . - Total time Time for .
Package No. Description of Procurement Package Unit | Quantity |ntMethod | Approving Source of Estd. Costin | Time Code for Advertise | Tender Opening Tende'r Approval to Notification of | Signing of to Contract | Completation of AQOP Lme
GOODs . Funds Lakh Tk. Process Evaluation Award Award Contract A No. Division
& Type Authority Tender Signature Contract
1 2 3 4 5 6 7 8 9 11 12 13 14 15 16 17 18 18 19
Program GOB and Planned Dates 1-Sep-21 15-Sep-21 29-Sep-21 6-Oct-21 13-Oct-21 10-Nov-21 8-Dec-21
GD 424 Films and Video production No. 1 NCB Director, PEDP DPs 25.00 | Planned Days 0 14 14 7 7 28 70 28 156 P& O
4 Actual Dates
Program Planned Dates 1-Nov-21 15-Nov-21 29-Nov-21 6-Dec-21 13-Nov-21 10-Dec-21 8-Jan-22
GD4ps | rocurement of Crestand Medal for |\ |\ Baged| NCB | Director, PEDP| COB2nd 5.00 [ Planned Days 0 14 14 7 7 28 70 28 166 | Admin
National Education Week DPs
4 Actual Dates
Hiring a firm for providing Program Planned Dates 1-Sep-21 15-Sep-21 29-Sep-21 6-Oct-21 13-Oct-21 10-Nov-21 8-Dec-21
GD 426 Manpower for DPE & Field Level No. 200 NCB | Director, PEDP GOB 300.00 | Planned Days 0 14 14 7 7 28 70 28 181 Admin
4 Actual Dates
Sub Total 373.00
Non-Consulting Services
Hiring a Firm for Providing Internet Program Planned Dates 1-Nov-21 30-Nov-21 15-Dec-21 20-Dec-21 25-Dec-21 22-Jan-22 21-Jan-23
SD 427.01 |Service for Dhaka Division (6830 No.| Firm 6830 NCB | Director, PEDP G?;:“d 327.84 [Planned Days 0 28 14 7 7 28 34 365 192 IMD
of School) 4 Actual Dates
Hiring a Firm for Providing Internet Program g Planned Dates 1-Nov-21 30-Nov-21 15-Dec-21 20-Dec-21 25-Dec-21 22-Jan-22 21-Jan-23
SD 428.01 |Service for Chattagram Division Firm 5944 NCB Director, PEDP GOB an 285.31 |Planned Days 0 28 14 7 7 28 84 365 192 IMD
DPs
(5944 No. of School) 4 Actual Dates
Hiring a Firm for Providing Internet Program GOB and Planned Dates 1-Nov-21 30-Nov-21 15-Dec-21 20-Dec-21 25-Dec-21 22-Jan-22 21-Jan-23
SD 429.01 |Service for Khulna Division (5110 | Firm 5110 NCB | Director, PEDP an 245,28 [Planned Days 0 28 14 7 7 28 84 365 192 IMD
DPs
No. of School) 4 Actual Dates
Hiring a Firm for Providing Internet Program Planned Dates 1-Nov-21 30-Nov-21 15-Dec-21 20-Dec-21 25-Dec-21 22-Jan-22 21-Jan-23
SD 43001 (Service for Barisal Division (3908 | Firm | 3908 NCB | Director, PEDP G%;a"d 187.58 |Planned Days 0 28 14 7 7 28 84 365 192 IMD
No. of School) 4 s Actual Dates ' :
Hiring a Firm for Providing Internet Program Planned Dates 1-Nov-21 30-Nov-21 , 15-Dec-21 20-Dec-21 25-Dec-21 22-Jan-22 21-Jan-23
SD 431.01 [Service for Rajshahi Division (5415 | Firm 5415 NCB | Director, PEDP G%;P:“d 259,92 [Planned Days 0 28 g 14 7 7 28 84 365 192 IMD
No. of School) 4 Actual Dates
Hiring a Firm for Providing Internet Program Planned Dates 1-Nov-21 30-Nov-21 { 15-Dec-21 20-Dec-21 25-Dec-21 22-Jan 22 21-Jan-23
; iisi i ; GOB and Planned Days 0 28 14 7 7 28 84 365
SD 432.01 {Service for Rangpur Division (5967 | Firm 5967 NCB Director, PEDP DPs 286.42 lys 192 IMD
No. of School) 4 Actual Dates
Hiring a Firm for Providing Internet Program Planned Dates 1-Nov-21 30-Nov-21 15-Dec-21 20-Dec-21 25-Dec-21 22-Jan-22 21-Jan-23
SD 433.01 [Service for Sythet Division (3160 Fim | 3160 NCB | Director, PEDP G?fp:“d 151,68 {Planned Days 0 28 14 7 7 28 84 365 192 IMD
No. of School) 4 Actual Dates
- , L Planned Dates 1-Nov-21 30-Nov-21 v 15-Dec-21 20-Dec-21 25-Dec-21 22-Jan-22 21-Jan-23
Hiring a Firm for Providing Internet Program GOB and Bl D 0 28 14 7 7 ) 24 365
SD 434.01 [Service for Maymenshingh Division | Firm | 3367 NCB | Director, PEDP an 161.62 |2nned 2ays 192 IMD
DPs
(3367 No. of School) 4 Actual Dates
Hiring a Firm for Providing Internet Program Planned Dates I-Nov-21 30-Nov-21 15-Dec-21 20-Dec-21 25-Dec-21 22-Jan-22 21-Jan-23
sp 435,01 |Service for Rangamati, Khagracharl | 1599 NCB  |Director, PEDP | GOBand 62.35 [Ptanned Days 0 28 L 14 7 7 28 84 365 192 | ™MD
and Bandarban Distrticts (1299 No. 4 DPs | .
of School) Actual ]?ates ;
Sub Total- 1,968.00 E
Total Value of Goods Procurement 39,221.50 '
c }_ 2 /
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- Annual Procurement Plan (APP) {Part B]
Fourth Primary Education Development Program (PEDP4)
For FY 2021-22 §
. Draft: Version : 4
Ministry/Division : Ministry of Primary and Mass Education Date: 25.10.2021
Agency : Directorate of Primary Education Budget :| Development
Procurement Entity Name and Code : Program Director, PEDP4
Project/Program Name and Code : Fourth Primary Education Development Program (PEDP4)
Package No Description of Procurement Unit Quanti P;z:?}::?zt ACO':::a;: Source of | Estd. Cost in| Time Code for | Not Used in A{inv‘::‘tei/se Tender Tender |Approval to|Notification| Signing of To(tja; nt::::tto Con?i:::a:?(:n of AOP Line
& Package GOODs Y pproving Funds Lakh Tk. Process GOODs Opening | Evaluation | Award of Award Contract : P No. | Division
Type Authority Tender Signature Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 18 19
Part B: Carried Over from FY 2020-21 :
Computer and Accessories ¢
Planned Dates - - 31-Aug-21 | 26-Oct-21 | 2-Nov-21 30-Nov-21 28-Feb-22
(LS,D] oL 5 rocurement of Laptops or number | 26000 |  ICB coGp GOB 15,600.00 [Planned Days 56 7 28 % s6 | IMD
: ! Actual Dates
GD 101.02 Procurement of short through Planned Dates - - 31-Aug-21 [ 26-Oct-21 | 2-Nov-21 30-Nov-21 28-Feb-22
o Multi-media Projectors for number | 26,000 ICB CCGP GOB 15,600.00 |Planned Days 1 56 7 28 90 56 IMD
(Lot: 1-Lot: 5) Y
Schools Actual Dates
., Planned Dates - - 31-Aug-21 [ 26-Oct-21 | 2-Nov-21 30-Nov-21 28-Feb-22
(LftPl 1.013:31? 5) g;:f;‘)’fsme"‘ of Speakers for number | 26,000 ICB ccap GOB 2,600.00 [Planned Days ; 56 7 28 90 56 | IMD
: ! Actual Dates
Planned Dates - - 3]-Aug-21 | 26-Oct-21 [ 2-Nov-21 30-Nov-21 28-Feb-22
(LOGtPl 3 OE“:‘, ) gm‘:@me“‘ of Laptops for number | 15,000 ICB CCGP GOB 9,000.00 [Planned Days 56 7 28 90 56 IMD
' ) Actual Dates
GD 301.02 Procurement of short through Planned Dates - - 31-Aug-21 [ 26-Oct-21 | 2-Nov-21 30-Nov-21 28-Feb-22
(Lot: 1 - Lc.)t.'- 5) Multi-media Projectors for number | 15,000 ICB CCGP GOB 9,000.00 {Planned Days 56 7 28 90 56 IMD
' ) Schools Actual Dates ¢
Planned Dates - - 31-Aug-21 | 26-Oct-21 | 2-Nov-21 | 30-Nov-21 28-Feb-22
(Lg_Dl 3 OLI(')?S_ 5 g;‘;}i‘(‘fl‘:‘“e“‘ of Speakers for number | 15,000 ICB ccap GOB 1,500.00 [Planned Days 56 7 28 90 s6 | ™MD
) i Actual Dates /
. Planned Dates - - v - - - - Aug 2021 A
GD201.01  |Frocurement of Laptops for DPEA |\ e | 535 Ncg | Program Director, | 5 360.00 [Planned Days i s7 | o
(38 PTI) PEDP 4
Actual Dates {
. . Planned Dates - S-Aug-21 19-Aug-21 | 26-Aug-21 | 2-Sep-21 30-Sep-21 18-Nov-21
Procurement of Printer for DD, Program Director, .
2 ’ : .
GD 206.01 DPEO, UEO/TEO number 581 NCB PEDP 4 GOB 58.10 {Planned Days : 14 7 7 28 56 “/ 67 Admin
Actual Dates
Sub Total| 53,718.10 N
Furniture i
. Planned Dates - - 10-Aug-21 | 14-Sep-21 | 21-Sep-21 19-Oct-21 17-Jan-22
GD213.01  |Procurement of School Fumiture | | o Need NCB MoPME GOB 1,474.00 [Planned Days ' 35 7 28 90 100 | P&D
for Rajshahi Division based
Actual Dates i
. Planned Dates - - 10-Aug-21 | 14-Sep-21 | 21-Sep-21 19-Oct-21 17-Jan-22
GD2130z  |Frocurement of School Fumiture | | Need NCB MoPME GOB 1256.00 [Planned Days 35 7 28 90 109 | P&D
for Khulna Division based
Actual Dates
, Planned Dates - - 0-Aug-21 | 14-Sep-21 | 21-Sep-21 19-Oct-21 17-Jan-22
GD21303  |rocurement of School Fumiture | | o | Need NCB MoPME GOB 688.00 [Planned Days 35 7 28 90 109 | P&D
for Mymensingh Division based
Actual Dates
. Planned Dates - - 0-Aug-21 | 14-Sep-21 | 21-Sep-21 19-Oct-21 17-Jan-22
GD213.04  [Procurement of School Fumiture | | | Need NCB MoPME GOB 1,614.00 [Planned Days 35 7 28 90 109 | P&D
for Dhaka Division based
Actual Dates
. Planned Dates - - 10-Aug-21 | 14-Sep-21 | 21-Sep-21 19-Oct-21 17-Jan-22
GD213.0s  |Frocurement of School Fumiture | | ) Need NCB MoPME GOB 2,039.00 [Planned Days 35 7 23 9% 109 | P&D
for Chittagong Division based n
. . Actual Dates
. Planned Dates - - 10-Aug-21 | 14-Sep-21 [ 21-Sep-21 19-Oct-21 17-Jan-22
GD213.06  |Frocurement of School Fumiture Need NCB MoPME GOB 923.00 [Planned Days ¥ 35 7 28 90 109 | P&D
for Bagjsal Division based $
> Actual Dates /3 ya O
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Package No. Description of Procurement Unit Quantit P;;z;:s:lzlt ACOI:::;: Source of | Estd. Cost in| Time Code for | Not Used in Aglvel:tei/se Tender Tender |Approval to|Notification| Signing of Toct:a;nttx:::tto Cor;xrl;?:a{i(i:n of AOP Line
g ’ Package GOODs 4 pproving Funds Lakh Tk. Process GOODs Opening | Evaluation Award of Award Contract A P No. | Division
Type Authority Tender Signature Contract
1' 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 18 19
Procurement of School Furniture Need Planned Dates - - 10-Aug-21 | 14-Sep-21 [ 21-Sep-21 19-Oct-21 17-Jan-22
GD 213.07 A number NCB MoPME GOB 817.00 |Planned Days 35 7 28 90 109 P&D
for Sylhet Division based
Actual Dates i
. Planned Dates - - IOfAug-ZI 14-Sep-21 | 21-Sep-21 19-Oct-21 17-Jan-22
GD 213,08 | rocurement of School Fumiture | | Need NCB MoPME GOB 1,165.00 [Planned Days § 35 7 28 90 109 | P&D
for Rangpur Division based
Actual Dates ¥
. : Planned Dates - - ' - - - Aug' 2021
Procurement of Furniture for Need Program Director, .
GD214.01 |\ pE number | o4 NCB PEDP 4 GOB 14.00 |Planned Days Jl 111 | Admin
Actual Dates i
Sub Total 9,990.00
Printing
Program Director. Planned Dates 10-Aug-21 | 24-Aug-21 7-Sep-21 14-Sep-21 | 21-Sep-21 19-Oct-21 16-Nov-21
GD 312.01 Printing of SLIP Guideline number 4000 NCB/RFQ ¢ PEDP 4 * | GOB and DPs 2.00 {Planned Days 0 14 I 14 7 7 28 28 221 P&D
Actual Dates I -
i ) ) Planned Dates - - Y - - 10-Aug-21 | 7-Sep-21 19-Oct-21
f -
GD31401  |Frinting of revised DPEd number | 215930 | Ncp | FrogramDirector, | pop 220.00 [Planned Days i 28 5 31 | Training
materials (11 Catagories) PEDP 4
Actual Dates {
e . , Planned Dates - S-Aug-21 l§-Aug-2| 26-Aug-21 | 2-Sep-21 30-Sep-21 28-Oct-21 /]
GD31402  (Printing of revised DPEd number | 3650 Ncp | Program Director, GOB 15.00 [Planned Days {14 7 7 28 28 31 | Training
materials (10 Catagories) PEDP 4
Actual Dates i Vi
- , . Planned Dates - 5-Aug-21 19-Aug-21 |26-Aug-21 | 2-Sep-21 30-Sep-21 28-Oct-21 A
GD 317.01 ;8‘2“(;’"g of 3000 Copies of ASPR- | | ber | 3000 NCB P"’g':;“D?,’;“w" GOB and DPs 15.00 [Planned Days 14 7 7 28 28 177 | M&E
Actual Dates '
Sub Total 252.00
Others s
Framework Agreement for Need Prosram Director Planned Dates 10-Aug-21 | 24-Aug-21 7-Sep-21 14-Sep-21 | 21-Sep-21 19-Oct-21 18-Oct-23
GD 232,01 procurement of Office Stationary, | number NCB g * | GOB and DPs 120.00 |Planned Days 0 14 L 14 7 7 28 730 198 Admin
S Based PEDP 4
Toiletries, etc for DPE HQ. Actual Dates
Framework Agreement for . Planned Dates 10-Aug-21 | 24-Aug-21 | 7-Sep-21 | 14-Sep-21 | 21-Sep-21 19-Oct-21 18-Oct-23 .
GD 233.01 procurement of Computer Toner | number g;:l NCB Progr;nginzector, GOB and DPs 200.00 [Planned Days 0 14 . 14 7 7 28 730 211 A{j%n/
& Accessories for DPE HQ. Actual Dates I
Framework Agreement for Need Prosram Director. Planned Dates 1™ Aug-21 | 24-Aug-21 s-Sep-Zl 14-Sep-21 | 21-Sep-2? 19-Oct-21 18-Oct-23
GD 234.01  |procurement of Crokeries for DPE | number NCB ° * | GOB and DPs 21.00 |Planned Days 0 14 ¢ 14 7 7 28 730 204 | Admin
Based PEDP 4
HQ. Actual Dates N
Sub Total 341.00 {
- Procurement Contract . . . Invite/ ¥ . . L Total time to Time for .
Description of Procurement , . , Source of | Estd. Cost in| Time Code for | Not Used in . Tender ' Tender  |Approval to|Notification| Signing of . AQP Line
Package No. Package GOODs Unit Quantity | Method & Approw.ng Funds Lakh Tk. Process GOODs Advertise Opening | Evaluation Award of Award Contract Cynxract Completation of No. | Duvision
Type Authority Tender Signature Contract
1 2 3 4 5 6 7 8 9 10 11 12 ¢ 13 14 15 16 17 18 18 19
Hiring a Firm for Providing Planned Dates 10-Aug-21 | 24-Aug-21 | §7-Sep-21 | 14-Sep-21 | 21-Sep-21 19-Oct-21 18-Oct-22
Internet Service (12 months x 20 . Program Director, Planned Days 258.47 0 14 7 7 28 365
SD 316.01 GB) for GPS (6527 No.) of Sylhet Firm ! NCB PEDP 4 GOB and DPs 258.47 192 IMD
and Mymensingh Division. Actual Dates
Sub Total 266.47
Total Value of Goods Procurement| 64,567.57
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Annual Procurement Plan (APP) [Part A]

Fourth Primary Education Development Program (PEDP4)

For FY 2021-22

Draft:| Version:3
Ministry/Division Ministry of Primary and Mass Education Date:| 19.08.2021
Agency Directorate of Primary Education Budget :| Development
Procurement Entity Name and Code Program Director, PEDP4 .
Project/Program Name and Code Fourth Primary Education Development Program (PEDP4)
'
Package | Description of Procurement Package . . Procurement Contract Approving | Source of| Estd. Costin | Time Code for Advemse? Inwte/ Tender Tender !Approval to | Notification | Signing of Total time to Time f?r Line
Unit | Quantity | Method & : Prequal (if Advertise , L -1 Contract |Completation of| AOP No. s
No. WORKS Authority Funds Lakh Tk. Process L Opening Evaluation Award of Award Contract . Division
Type applicable) Tender Signature Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 18 19
Part A : New Packages ¢ .
DPE HQ expansion includin, Planned Dates N/A 9-Sep-21 7-Oct-21 28-Oct-21 2-Dec-21 9-Dec-21 6-Jan-22 5-Jan-23
WD 401 xp i No. |1 Package NCB MoPME GOB 3,500.00 | Planned Days N/A 0 28 21 .35 7 28 119 365 89 P&D
construction of mosque o
Actual Dates N/A 3
Vertical extension of DPE central Program Director Planned Dates N/A 9-Oct-21 7-Nov-21 28-Nov-21 |} 4-Dec-21 11-Dec-21 9-Jan-22 9-Jan-23
WD 402 No. |1Package] NCB & > | GOB 100.00 [ Planned Days N/A 0 28 21 [ 7 28 91 365 90 P&D
warehouse PEDP 4
Actual Dates N/A I
Leadership Training Center at Cox's Program Director Planned Dates N/A 9-Sep-21 7-Oct-21 28-Oct-21 |} 4-Nov-21 11-Nov-21 9 Decin-21 9-Dec-22
WD 403 p Traming No. |1Package| NCB iy " | cos 2,800.00 | Planned Days N/A 0 28 21 R 7 28 91 365 91 P&D
Bazar expansion PEDP 4
Actual Dates N/A !
N Total Value of Works Procuremen 6,400.00
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Annual Procurement Plan (APP) [Part A]

For FY 2021-22

Fourth Primary Education Development Program (PEDP4)

¥
Draft:| Version:3
Ministry/Division Ministry of Primary and Mass Education Date:| 19.08.2021
" Agency Directorate of Primary Education Budget :| Development
Procuring Entity Name and Code Program Director, PEDP4 i
Project/Program Name and Code Fourth Primary Education Development Programme (PEDP4) H
Procurem | Contract Financial
Description of Procurement . . . . Technical | Technical | Proposal _— Total timeto| Time for N
. . ent Approvin | Source of | Estd. Cost in| Time Code for | Advertise X . Signing of . Line
Package No. Package Unit | Quantity Issue RFP | Proposal | Proposal | Openning | Negotiation | Approval Contract | Completation | AOP No. .
Method & g Funds Lakh Tk. Process EOI . . 3 Contract . Division
SERVICES . Openning | Evaluation & Signature | of Contract
Type | Authority .
Evaluation
1 2 3 4 5 6 7 8 9 10 11 12 13 V14 15 16 17 18 19 19 20
et Part A : New Packages '
Consultant' for imeg.ra‘tion and Program Planned Dates | 9-Oct-21 9-Oct-21 | 23-Oct-21 {14-Nov-21 14-N0v-21 21-Nov-21 | 28-Nov-21 | 4-Dec-21 3-Dec-22
SD4p] [Sirenethening of existing PM 12 SIC | Director, | 908 and 42.00 | Planned Days 0 0 14 21 Vo 7 7 7 56 365 170 IMD
information systems and \/ PEDP 4 DPs -
dashboard functioning Actual Dates
<D 402 PST consultants: 1 Program o 12 sic llgll'ogram GOB and Planned Dates { 9-Sep-21 9-Sep-21 | 23-Sep-21 { 14-Oct-21 | 14+Oct-21 | 21-Oct-21 | 28-Oct-21 | 4-Nov-21 3-Nov-22 175 ADG
Coordination Specialists irector, | ypo Planned Days 0 0 14 21 , 0 7 7 7 56 365
PEDP 4 150.00 | Actual Dates v
SD 403.01- [PST consultants: 5 Program Pl:ogram GOB and Planned Dates | 9-Sep-21 9-Sep-21 | 23-Sep-21 | 14-Oct-21 | 14-Oct-21 | 21-Oct-21 | 28-Oct-21 | 4-Nov-21 3-Nov-22
SD 403.05 |Support Specialists PM 60 SIC Director, DPs Planned Days 0 0 14 21 0 7 7 7 56 365 179 ADG
‘ i PEDP 4 Actual Dates
- . Program Planned Dates NA 9-Sep-21 | 21-Oct-21 |11-Nov-21 [ 18-Nov-21 | 25-Nov-21 | 2-Dec-21 | 17-Dec-21 -
s 404 |Fliring fim(s) for conducting | gy | Need | goq | iccor, [FOB A 060,00 [Planned Days 0 0 42 2l 7 7 7 14 98 49 Tmg
Overseas Training based DPs ;
PEDP 4 Actual Dates '
N Total Value of Service Procurenrent[™ 1,192.00 '
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