Annual Procurement Plan
Fourth Primary Education Development Program (PEDP4)
For FY 2023-24

Version: 1
Ministry/Division Ministry of Primary and Mass Education Date: 31.07.2023
Agency Directorate of Primary Education Budget : Development
Procurement Entity Name and Code Program Director, PEDP4 Status :
Preject/Program Name and Code Fourth Primary Education Development Program (PEDP4)
- Procurement Contract . . Invite/ O . Totl time Time for .
SL Package No Description of Procurement Unit Quantity | Method & Approving Source of | Estd. Costin| Time Code for Advertise Tend.er Tende.r Approval to| Notification | Signing of to Completation of AOP Line
No. ' Package GOODs . Funds Lakh Tk. Process Opening | Evaluation | Award of Award Contract | Contract No. | Division
Type Authority Tender . Contract
Signature
I ] 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19
Part A: New
Procurement of Laptops for Planned Dates Aug' 23 Oct' 23 Nov' 23 Dec'23 Jan' 24 Feb' 24 June' 24
1 | GD401.01 |Schools of Rajshahi & Khulna number | 6,200 ICB MoPME GOB 3,720.00| Planned Days 0 42 42 35 7 28 154 90
Division Actual Dates
Procurement of Laptops for Planned Dates Aug'23 Oct' 23 Nov' 23 Dec'23 Jan' 24 Feb'24 June' 24
2 | GD401.02 |Schools of Dhaka & number 5,900 ICB MoPME GOB 3,540.00 | Planned Days 0 42 42 35 7 28 154 90
Mymensingh Division Actual Dates
Procurement of Laptops for Planned Dates Sep' 23 Nov' 23 Dec' 23 Jan' 24 Feb' 24 Mar' 24 July' 24
3 | GD401.03 [Schools of Chattogram & Sylhet | number 6,200 ICB MoPME GOB 3,720.00 | Planned Days 0 42 42 35 7 28 154 90
Division Actual Dates
Procurement of Laptops for Planned Dates Sep'23 Nov' 23 Dec' 23 Jan' 24 Feb'24 Mar' 24 July' 24
4 | GD401.04 |Schools of Barishal & Rangpur | number | 5,700 ICB MoPME GOB 3,420.00 | Planned Days 0 42 42 35 7 28 154 90
Division Actual Dates
Planned Dates Sep'23 Nov' 23 Dec' 23 Jan' 24 Feb' 24 Mar' 24 July' 24
5 G('i:?’l';” }S):;Z‘(')’l‘;m‘"“‘ of Speakersfor 1 ber | s5.450 ICB MoPME GOB 327.00 | Planned Days 0 42 42 35 7 28 154 9 w | o
' Actual Dates
Planned Dates Sep' 23 Nov' 23 Dec' 23 Jan' 24 Feb' 24 Mar' 24 July' 24
5 GD 401.09 |Procurement of Speakers for number 5,150 ICB MoPME GOB 309.00 | Planned Days 0 e} 42 35 7 78 154 30
(Lot:2)  |Schools
Actual Dates
GD 401,09 Ipree " Planned Dates Sep' 23 Nov' 23 Dec' 23 Jan' 24 Feb' 24 Mar' 24 July' 24
7 09 Precurement of Speakers for |\ oo | 5450 IcB MoPME GoB 327.00 | Pranned Days 0 42 42 35 7 2 154 %0
(Lot: 3)  |Schools
Actual Dates
Planned Dates Sep' 23 Nov' 23 Dec' 23 Jan' 24 Feb'24 Mar' 24 July' 24
3 GD 401.09 {Procurement of Speakers for number | 4.950 ICB MoPME GOB 297.00 | Planned Days 0 42 42 35 7 78 154 90
(Lot: 4)  [Schools
Actual Dates
Procurement of ICT Goods for : Planned Dates July' 23 Aug' 23 Aug'23 Sep'23 Sep' 23 Oct' 23 Dec' 23
DPE New Building Server
Station [Active Part: Router, Need Planned Days 0 28 21 7 7 28 91 90
9 | GD404.01 [Switch, Server, Virtualization number NCB HOPE GOB 1,300.00
Software, Backup Software, based
Storage, Firewall, Load Balancer Actual Dates
and WAF and others] ~ « « N




. Total time .
Sl Package N Description of Procurement Unit Quanti P{\?{Z::z?zt ACOK::::: Source of | Estd. Cost in| Time Code for Aiin\:rt;/se Tender Tender |Approval to{ Notification | Signing of to c Y;‘I‘x;nte f?r ¢ AOP Line
No, | "ackage o Package GOODs v pproving Funds Lakh Tk. Process Opening | Evaluation | Award of Award Contract | Contract | P C@HONOL | Ng | Division
Type Authority Tender Signature Contract
1 ] 2 3 4 3 6 7 8 9 10 11 12 13 14 15 16 17 18 19
Procurement of PA System Planned Dates Jan' 24 Feb' 24 Mar' 24 Mar' 24 April' 24 May' 24 July' 24
Multimedia projector and others Need Program Director,{ GOB and
10| GD505.01 for upgradation of multipurpose number Based NCB PEDP 4 DPs 60.00 | Planned Days 0 28 2 7 7 28 91 5 59-01 IMD
Hall room of Dhaka PT1 Actual Dates
Program Director. | GOB and Planned Dates Sep' 23 QOct' 23 Nov' 23 Nov'2 Nov' 23 Dec'23 Jan' 24
11 | GD 506.02 |Procurement of Air Conditioner | number 2 NCB gPEDP 4 ’ DPs 4.00 | Planned Days 0 28 21 7 28 91 28 64 Admin
Actual Dates
Procurement of Desktop Program Director Planned Dates Oct' 23 Nov' 23 Dec'23 Dec' 23 Dec' 23 Jan' 24 Mar' 24
12 | GD 507.01 |Computer (PTIICT Lab-670, number 802 NCB gPEDP 4 ’l GOB 641.60| Planned Days 0 28 21 7 7 28 91 56 66 Admin
URC-90 & DPE-42) Actual Dates )
. . Planned Dates Oct' 23 Nov' 23 Dec' 23 Dec' 23 Dec' 23 Jan' 24 Mar' 24
Procurement of Printer (PTI-67, Program Director, X
13 | GD 508.01 URC-100 & DPE-45) number 212 NCB PEDP 4 GOB 53.00{ Planned Days 0 28 21 7 7 28 91 56 67 Admin
Actual Dates
Procurement of Tablet PCs for p Di Planned Dates Oct' 23 Nov' 23 Dec' 23 Dec' 23 Dec'23 Jan' 24 Mar' 24
14 | GD511.01 |Head Teachers and others for | number | 2,500 NCB '°g'}‘,’E’DP‘T°‘°" GOB 875.00 | Planned Days 0 28 21 7 7 28 91 56 7401 | IMD
classroom observation Actual Dates
Procurement of Laptop for PTI Program Director Planned Dates Oct' 23 Nov' 23 Dec' 23 Dec' 23 Dec' 23 Jan' 24 Mar' 24
15| GD512.02 |I" piep number | 710 NCB g ' coB 710.00 | Planned Days 0 28 21 7 7 28 91 56 74-02 | IMD
Instructor PEDP 4
Actual Dates
.. . Planned Dates Jan' 24 Feb' 24 Mar' 24 Mar' 24 April' 24 May' 24 July' 24
Procurement of Digital Duplo Program Director,
16 | GD514.01 machine (PTI-67, DPE-2) number 69 NCB PEDP 4 GOB 621.00 | Planned Days 0 28 21 7 7 28 91 56 74-04 IMD
Actual Dates
Procurement of Interactive flat Program Director Planned Dates Oct' 23 Nov' 23 Dec' 23 Dec'23 Dec'23 Jan'24 Mar' 24
17 | GD515.01 . number 6 NCB 8 't GOB 31.20 | Pianned Days 0 28 21 7 7 28 91 56 74-05 IMD
panel for DPE (all in all system) PEDP 4
Actual Dates
Planned Dates Jan' 24 Feb' 24 Mar' 24 Mar' 24 April' 24 May' 24 July' 24
Procurement of Digital Need Program Director,{ GOB and
18 | GD 51601 {Conference Systems at MOPME, | number | | =" NCB gPEDP PR ey 200,00 | Planned Days 0 28 21 7 7 28 91 56 7406 | IMD
DPE, NAPE & Dhaka PTI
Actual Dates
i dul p Di GOB and Planned Dates Sep' 23 Oct' 23 Nov'23 Nov'23 Nov' 23 Dec'23 Jan' 24
19| GD 522,01 |Frining oftraining module number | 67000 | NCB | rogrEm Dtecton) SN En 200.00 | Planned Days 0 28 21 7 7 28 91 28 1482 | P&O
(SEND) PEDP 4 DPs
Actual Dates
Need Program Director Planned Dates Oct' 23 Nov' 23 Dec' 23 Dec'23 Dec' 23 Jan' 24 Feb' 24
20 | GD530.01 |Licensed Oracle software-DPE | number Based NCB gPEDP 4 'l GOB 360.00 | Planned Days 0 28 21 7 7 28 91 28 175 IMD
Actual Dates
. Planned Dates Oct' 23 Nov' 23 Dec' 23 Dec' 23 Dec' 23 Jan' 24 Feb' 24
GD 601.01- |Printing of DPEd training Need Program Director, .
21 GD 601.02 |materials number based NCB PEDP 4 GOB 361.00 | Planned Days 0 28 21 7 7 28 91 28 31 | Training
Actual Dates
p ¢ of Goods for int Planned Dates Aug' 23 Sep' 23 Oct' 23 Oct' 23 Oct' 23 Nov' 23 Dec' 23
rocurement of Goods for inter- .
22 | GD606.01 |school sports & Culture number | Need Ncp  |Program Director, | GOB and 8.00 | Planned Days 0 21 2 7 7 28 84 28 161 | P&O
L. Based PEDP 4 DPs
Competition Actual Dates
L~ " 4 - “
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.
. Total time .
SL Package No Description of Procurement Unit Quanti P;zz:::’zt ACor:(t)r\z(;t Source of | Estd. Costin| Time Code for A:ir:/‘::i/se Tender Tender |Approval to| Notification | Signing of to Cor:lﬂteat?rn £ AOP Line
° No. | + 2ckage No- Package GOODs Y pproving Funds Lakh Tk. Process Opening | Evaluation | Award of Award Contract ({ Contract p ono No. | Division
Type Authority Tender . Contract
Signature
)i / 2 3 4 b 6 7 8 9 10 11 12 13 14 13 16 17 18 19
Procurement of Jursey, Trucsuits Planned Dates Sep'23 Oct' 23 Nov' 23 Nov' 23 Nov' 23 Dec' 23 Jan' 24
and Caps for Bangabandhu and Need Program Director,| GOB and 162 & .
23 | GD607.01 Bangamata Begum Fazilatunnesa number Based NCB PEDP 4 DPs 10.00| pranned Days 0 21 21 7 7 28 84 28 163 Admin
Gold Cup Football Tournament Actual Dates
Procurement of Trophy Planned Dates Sep'23 Oct' 23 Nov' 23 Nov' 23 Nov'23 Dec' 23 Jan' 24
(Replica), Crest, Boots and .
Need P Director, | GOB and 162 .
24 | GD608.01 |Madal for Bangabandhu & number | oo NeB  [TOEE T e 10.00 | planned Days 0 21 21 7 7 28 84 28 ? 63& Admin
Bangamata Begum Fazilatunnesa
Gold Cup Football Tournament Actual Dates
Procurement of Souvenir for for Planned Dates Dec' 23 Dec' 23 Dec'23 Jan' 24 Jan'23 Jan' 24 Jan'24
Bangabandhu & Bangamata Need Program Director, | GOB and 162 & .
25} GD609OT |5 o im Fazilatunnesa Gold Cup | ™™ | Based | N1 Q PEDP 4 DPs 50| pranned Days 0 10 0 3 0 3 6 10 163 | Admin
Football Tournament
Actual Dates
2 | GD611.01 Procurement of Crest and Medal number Need RFQ Program Director,| GOB and 5.00 g:anneg gates De‘; 23 De;:023 Dez 23 Jan3 24 Jano 23 Jan3 24 6 Jal; 024 166 Admi
. ’ for National Education Week Based PEDP 4 DPs ’ annec ays min
Actual Dates
Program Director. | GOB and Planned Dates Sep' 23 Nov' 23 Nov'23 Nov' 23 Nov'23 Dec' 23 Jan' 24
27 | GD612.01 |Printing of ASPR number 2000 NCB 8 PEDP 4 > DPs 12.00 | Planned Days 0 28 21 7 7 28 91 28 177 | M&E
Actual Dates
Program Director.| GOB and Planned Dates Sep'23 Oct' 23 Oct' 23 Nov' 23 Nov' 23 Nov' 23 Dec'23
28 | GD614.01 |Procurement of School Calendar | number | 327504 NCB gPEDP 4 ’ DPs 20.00 [ Planned Days 0 21 2] 7 7 28 84 21 197 P&O
Actual Dates
Framework Agreement for Planned Dates Aug' 23 Sep' 23 Oct'23 Oct' 23 Oct' 23 Nov'23 June' 25
procurement of Office Need Program Director,| GOB and Planned Days 0 21 21 7 7 28 34 548 .
29 | GD615.01 Stationary, Toiletries, etc for number Based NCB PEDP 4 DPs 100.00 198 Admin
DPE HQ. Actual Dates
Franiework Agreement for . Planned Dates Aug' 23 Sep' 23 Oct' 23 Oci' 23 Oct' 23 Nov' 23 June' 25
30 | GD616.01 |procurement of Crokeries for number Need NCB Program Director, | GOB and 12.00 | Planned Days 0 21 21 7 7 28 84 548 204 | Admin
Based PEDP 4 DPs
DPE HQ. Actual Dates
Planned Dates Aug' 23 Sep' 23 Oct' 23 QOct' 23 QOct' 23 Nov'23 June' 25 -
Framework Agreement for Need Program Director,| GOB and
31 | GD617.01 |procurement of Computer Toner | number NCB 8 ’ 300.00 | Planned Days 0 21 21 7 7 28 84 548 211 | Admin
& A ies for DPE HQ Based PEDP 4 DPs
ceessories 10 ’ Actual Dates
Total Value of Goods Procurement| 20,258.80
é < %




Annual Procurement Plan (APP)
Fourth Primary Education Development Program (PEDP4)
For FY 2023-24

Version: 1
Ministry/Division Ministry of Primary and Mass Education Date: 31.07.2023
Agency Directorate of Primary Education Budget :| Development
Procuring Entity Name and Code Program Director, PEDP4 Status :
Project/Program Name and Code Fourth Primary Education Development Programme (PEDP4)
Financial
Description of Procurement Procurem Contract Technical | Technical | Proposal Total time Time for
Sl. | Package . . ent . |Source of| Estd. Cost | Time Code for | Advertise . L Signing of .
Package Unit | Quantity Approving . Issue RFP | Proposal | Proposal | Openning {Negotiation| Approval to Contract | Completation | AOP No.
No. No. Method . Funds | in Lakh Tk. Process EOI ] . Contract .
SERVICES & Type Authority Openning | Evaluation & Signature of Contract
yp Evaluation
I / 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20
Part A: New
. Program Planned Dates Aug'23 Aug'23 Sep'23 Sep'23 Sep' 23 Sep' 23 Sep' 23 Sep' 23 June' 24
I |SDé01.01 tc°t‘;f“:‘a“; ?1’ ::;:‘ef';’fs;gg‘;: PM | 6 SIC | Director, Gol;,:"d 25.00 | Planned Days 0 0 14 21 0 7 7 7 56 180
© the ‘mplementatio PEDP 4 Actual Dates | 17-Oct-22 180
. . Program Planned Dates Aug'23 Aug'23 Sep' 23 Sep' 23 Sep' 23 Sep'23 Sep' 23 Sep' 23 June' 25
2 | SD602.01 IST f?‘ls.ef Financial Management | p, | 5, SIC | Director, GO[?P:“d 99.00 [ Planned Days 0 0 14 21 0 7 7 7 56 660
pects PEDP 4 Actual Dates | 17-Oct-22
Selection of Consulting firm for Planned Dates July' 23 Aug'23 Sep'23 Sep' 23 Sep'23 Sep' 23 Sep'23 Sep' 23 Sep' 23
DPE In.tegrated Primary ' Need Pljogram GOB and
3 [ SD603.01 |Education Management Firm based SSS Director, DPs 10.00 | Planned Days 0 28 14 21 7 7 7 7 91 180 228
Information System (IPEMIS) - PEDP 4
OTP Massage Bulk SMS). Actual Dates
Total Value of Service Procurement 134.00
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Annual Procurement Plan
Fourth Primary Education Development Program (PEDP4)

¢ For FY 2023-24
Version: 1
Ministry/Division : Ministry of Primary and Mass Education Date: 31.07.2023
Agency : Directorate of Primary Education ) Budget : Development
Procurement Entity Name and Code : Program Director, PEDP4 Status :
Project/Program Name and Code : Fourth Primary Education Development Program (PEDP4)
. Procurement . . . Invite/ . . . Total time Time for
SL Package No Description of Procurement Unit Quantity Method & Contract Approvmg Source of | Estd. Cost in| Time Code for Advertise Tend'er Tende.r Approval to | Notification | Signing of to Completation of AQP
No. ’ Package GOODs Authority Funds Lakh Tk. Process Opening Evaluation Award of Award Contract | Contract No.
Type Tender . Contract
Signature
Ji ) 2 3 4 J 6 7 8 9 10 11 12 13 14 13 16 17 18
Part B: Carried Over from FY 2022-23
Procurement of Multi-media Planned Dates Nov' 22 Dec' 22 Feb' 23 Mar' 23 April' 23 May' 23 Aug'23
1 GD 101.04 |Projectors for Schools of number 5,408 ICB MoPME GOB 3,136.64 | Planned Days 0 42 42 35 7 28 154 90
Rajshahi & Khulna Division Actual Dates 11-Dec-22 | 9-Feb-23 16-May-23 | 24-May-23 | 24-May-23 | 4-Jun-23
Procurement of Multi-media Planned Dates Nov' 22 Dec' 22 Feb' 23 Mar' 23 April' 23 May 23 Aug'23 ‘
2 GD 101.05  |Projectors for Schools of Dhaka | number 5,829 ICB MoPME GOB 3,380.821 Planned Days 0 42 42 35 7 28 154 90 |
& Sylhet Division . Actual Dates 11-Dec-22 9-Feb-23 16-May-23 | 24-May-23 | 24-May-23 4-Jun-23
Procurement of Multi-media Planned Dates Nov' 22 Dec' 22 Feb'23 Mar' 23 April' 23 May'23 Aug' 23
3 GD 101.06 |Projectors for Schools of number 4,482 ICB MoPME GOB 2,599.56 | Planned Days 0 42 42 35 7 28 154 90
Chattogram Division . Actual Dates 11-Dec-22 9-Feb-23 16-May-23 | 24-May-23 | 24-May-23 4-Jun-23
Procurement of Multi-media Planned Dates Nov'22 Dec' 22 Feb' 23 Mar'23 April' 23 May'23 Aug'23
4| GD101.07 gﬂ:ﬁ:r;fﬁyﬁ::;ﬁg number | 5,775 ICB MoPME GOB 3,349.50 | Pianned Days 0 42 42 35 7 28 154 90
Division Actual Dates 11-Dec-22 9-Feb-23 17-May-23 | 24-May-23 | 24-May-23 4-Jun-23
Procurement of Multi-media Planned Dates Nov' 22 Dec' 22 Feb'23 Mar' 23 April' 23 May'23 Aug'23
5 GD 101.08 |Projectors for Schools of number 4,506 ICB MoPME GOB 2,613.48 | Planned Days 0 42 42 35 7 28 154 90
Rangpur Division Actual Dates 11-Dec-22 9-Feb-23 17-May-23 | 24-May-23 | 24-May-23 4-Jun-23
Procurement of Multi-media Planned Dates Nov' 22 Dec' 22 Feb' 23 Mar' 23 April' 23 May'23 Aug' 23 56
6 GD 301.04 }Projectors for Schools of number 2,686 ICB HOPE GOB 1,557.88 | Planned Days 0 42 42 35 7 28 154 90
Rajshahi & Khulna Division Actual Dates 11-Dec-22 9-Feb-23 17-May-23 | 24-May-23 | 24-May-23 4-Jun-23
Procurement of Multi-media Planned Dates Nov' 22 Dec' 22 Feb'23 Mar' 23 April' 23 May'23 Aug'23
7 GD 301.05 |Projectors for Schools of Dhaka | number 3,581 ICB MoPME GOB 2,076.98 | Planned Days ¢ 42 42 35 7 28 154 90
& Mymensingh Division Actual Dates 11-Dec22 | 9-Feb-23 | 18-May-23 | 24-May-23 | 24-May-23 | 4-Jun23
Procurement of Multi-media Planned Dates Nov' 22 Dec' 22 Feb' 23 Mar' 23 April' 23 May' 23 Aug' 23
8 GD 301.06  |Projectors for Schools of number 3,624 ICB MoPME GOB 2,101.92| Planned Days 0 42 42 35 7 28 154 90
Chattogram & Sylhet Division Actual Dates | 11-Dec-22 | 9-Feb-23 | 18-May-23 | 24-May-23 | 24-May-23 | 4-Jun23
Procurement of Multi-media Planned Dates Nov' 22 Dec' 22 Feb'23 Mar' 23 April' 23 May'23 Aug' 23
9 GD 301.07 |Projectors for Schools of number 2,150 ICB HOPE GOB 1,247.00 | Planned Days 0 42 42 35 7 28 154 90
Barishal Division Actual Dates 11-Dec-22 9-Feb-23 18-May-23 | 24-May-23 | 24-May-23 4-Jun-23
Procurement of Multi-media Planned Dates Nov' 22 Dec' 22 Feb' 23 Mar' 23 April' 23 May' 23 Aug' 23
10 | GD 301.08 |[Projectors for Schools of number 2,959 ICB HOPE GOB 1,716.22 | Planned Days 0 42 42 35 7 28 154 90
Rangpur Division ) Actual Dates 11-Dec-22 9-Feb-23 18-May-23 | 24-May-23 | 24-May-23 4-Jun-23
. Procurement of Multi-media . N Planned Dates Feb'23 Mar' 23 April' 23 May' 23 May' 23 June'23 Sep'23 .
11| GD401.05 [Projectors for Schools of number 5,450 ICB MoPME GOB 3,161.00| Planned Days 0 42 2] 35 7 28 133 90
[Rajshahi & Khulna Division Actual Dates 6-Jun-23 27-Jul-23 P
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Total time

SL Package N Description of Procurement Unit Quanti P;z::;:zdmzu Contract Approving| Source of | Estd. Costin| Time Code for Aillx::i/se Tender Tender Approval to | Notification | Signing of to c r:l;:f :‘pr of AOP
No. | ' ackage o Package GOODs v Authority Funds Lakh Tk. Process Opening Evaluation Award of Award Contract | Contract ompietation No.
Type Tender . Contract
Signature
1 l 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Procurement of Multi-media Planned Dates Feb'23 Mar' 23 April' 23 May' 23 May' 23 June'23 Sep' 23
12 GD 401.06 |Projectors for Schools of Dhaka | number 5,150 ICB MoPME GOB 2,987.00 | Planned Days 0 42 21 35 7 28 133 90
& Mymensingh Division Actual Dates 6-Jun-23 27-jul-23
Procurement of Multi-media Planned Dates Feb' 23 Mar' 23 April' 23 May' 23 May' 23 June'23 Sep' 23
13 GD 401.07  |Projectors for Schools of number 5,450 ICB MoPME GOB 3,161.00] Planned Days 0 42 21 35 7 28 133 90
Chattogram & Sylhet Division Actual Dates 22-Jun-23
Procurement of Multi-media Planned Dates Feb'23 Mar' 23 April' 23 May' 23 May' 23 June'23 Sep'23
14| GD401.08 {Projectors for Schools of number 4,950 ICB MoPME GOB 2,871.00 | Planned Days 0 42 21 35 7 28 133 90
Barishal & Rangpur Division Actual Dates 22-Jun-23
Procurement of ICT Goods for
DPE New Building Server Planned Dates | Oct22 | Nov'22 | Dec'22 | Dec22 | Dec'22 | June23 April'23
Station [Passive Part: Civil and
Electrical Works, Decoration,
Fire System, Video Surveillance, Program Director,
15| GD404.02 Generat9r & Fu‘el}ng System, number | Need based NCB PEDP 4 ’ GOB 850.00 Planned Days 0 28 21 7 7 28 91 90
PCD, Air Conditioner, Server & .
Network Rack, LAN, Class
KVM Solutions System, Annual
Maintanance Contract (AMC) Actual Dates 9-May-23 21-Jun-23
and others.]
Procurement of Interactive Flat Planned Dates June' 23 July' 23 Aug'23 Sep'23 Oct' 23 Oct'23 Jan' 24
Panel for Government Primary GOB and
16 | GD405.01 Schools of Khulna and Barishal number 609 ICB MoPME DPs 1,675.00 | Planned Days 0 42 21 35 7 28 133 90 56
Division Actual Dates 22-Jun-23
Procurement of Interactive Flat Planned Dates June' 23 July' 23 Aug'23 Sep' 23 Oct' 23 Oct' 23 Jan' 24
Panel for Government Primary GOB and
171 GD405.02 Schools of Rajshahi and number 624 ICB MoPME DPs 1,715.00 | Planned Days 0 42 21 35 7 28 133 90 56
Mymensingh Division Actual Dates 22-Jun-23
! s ] U 1] ' '
Procurement of Interactive Flat OB and Planned Dates June' 23 July' 23 Aug'23 Sep' 23 Oct' 23 Oct'23 Jan'24
18 | GD405.03 |Panel for Government Primary number 615 ICB MoPME DPs 1,690.00 | Planned Days 0 42 21 35 7 28 133 90 56
Schools of Dhaka Division Actual Dates 22-Jun-23
Procurement of Interactive Flat Planned Dates June' 23 July' 23 Aug'23 Sep'23 Oct' 23 Oct'23 Jan' 24
Panel for Government Primary GOB and
19 | GD 405.04 Schools of Chattogram and number 603 ICB MoPME DPs 1,660.00 | planned Days 0 42 21 35 7 28 133 90 56
Sylhet Division Actual Dates 22-Jun-23
Procurement of Interactive Flat Planned Dates June'23 July' 23 Aug'23 Sep'23 Oct' 23 Oct'23 Jan' 24
20 | GD40s0s |Fanel for Govemment Primary | oo 49 ICB MoPME GOB and 1,510,00 | Planned Days 0 42 21 35 7 28 133 % 56
Schools of Rangpur and Sylhet DPs
Division Actual Dates 22-Jun-23
Procurement of Laptop 25 [Proc. Planned Dates Mar' 23 April' 23 April' 23 May' 23 May' 23 May'23 July' 23
Div-5, ADG-PEDP4-5; IMD-5; ‘Program Director,
21 | GDS12.01 M&E Div.-5; Others-5 (Need- number 25 .NCB PEDP 4 GOB 25.00] pranned Days 0 14 14 = 7 7 28 70 A 56 74-02
based) Actual Dates 3-May-23 | 31-May-23 -~
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|
| Procurement Invite/ Total time Time for
j . Sl Package N Description of Procurement Unit Quanti Method & Contract Approving| Source of | Estd. Costin| Time Code for Advertise Tender Tender Approval to | Notification | Signing of to Com ;Ieltat' ¢ AQP
No, | *dacxaseRo. Package GOODs v Authority Funds Lakh Tk. Process Opening Evaluation Award of Award Contract | Contract pletation 0 No.
Type Tender . Contract
Signature
1 / 2 3 4 J 6 7 8 9 10 11 12 13 14 13 16 17 18
. Planned Dates June' 23 July' 23 July' 23 July' 23 July' 23 Aug'23 Nov' 23
£
22 |OD 31301 (Lot |Procurement of Photocopier for | |\ o | 167 NCB HOPE GOB 406.62 | Planned Days 0 12 14 7 7 28 70 9% 74-03
1) Rajshahi and Rangpur Division.
Actual Dates 22-Jun-23
. Planned Dates June' 23 July' 23 July' 23 July' 23 July' 23 Aug'23 Nov' 23
23 |OP 513.01 (Lot Procurement of Photocopier for | poo | 13 NCB HOPE GOB 341.36 [ Planned Days 0 12 14 7 7 28 70 90 74-03
2) Khulna and Barisal Division.
Actual Dates 22-Jun-23
. Planned Dates June' 23 July' 23 July' 23 July' 23 July' 23 Aug'23 Nov' 23
24 |G 513.01 (Lot Procurement of Photocopier for | |\ o | 143 NCB HOPE GOB 459.33 | Planned Days 0 14 14 7 7 28 70 90 74-03
3) Chattogram & Sylhet Division.
Actual Dates 22-Jun-23
Procurement of Photocopier for Planned Dates -{ June'23 July' 23 July' 23 July' 23 July' 23 Aug'23 Nov'23
25 |GD 51301 (Lot Dhaka Division, Mymensingh | | oo | g NCB HOPE GOB 461.84 Planned Days 0 14 14 7 7 2 90 74-03
4) Division and Directorate of 70
Primary Education. Actual Dates 22-Jun-23
. Planned Dates April' 23 May' 23 May' 23 Jun' 23 Jun' 23 Jun'23 July' 23
L tor,
26| GD53101 |Printing of ASPR number |Need Based| ~ NCB P‘°g’:gD‘l),‘;"° or G%gp';‘"d 10.00| Planned Days 0 14 14 7 7 2 70 2 177
Actual Dates 10-Jul-23 25-Jul-23
Procurement of Networking, Planned Dates May' 23 Jun'23 Jun' 23 Jun' 23 July' 23 Aug'23 Oct' 23
GD 532.01 (Lot|Central WiFi, Video Program Director,
2 1) conferencing and [P Phone for number | Need Based NCB PEDP 4 GoB 626.22 | Planned Days 0 30 14 7 7 28 86 90 178-01
DPE New building (Active Part) Actual Dates 3-May-23 | 6-Jun-23
Procurement of Networking, Planned Dates May' 23 Jun'23 Jun' 23 Jun' 23 July' 23 Aug'23 Oct' 23
GD 532,01 (Lot|Sertrel WiFi, Video Program Director
28 O conferencing and IP Phone for | number |Need Based{  NCB g > GoB 72.83 | Planned Days 0 30 14 7 7 28 86 90 178-01
2) ., s . PEDP 4
DPE New building (Passive
Actual Dates 3-May-23 6-Jun-23
Part)
. Planned Dates Dec' 22 Jan' 23 Feb' 23 Feb' 23 Mar' 23 April 23 June' 23
29 |OD 33701 (Lot|Internet Service for Government | b, 4 oo |Need Based|  NCB MoPME | SOBE ) 390000 Planned Days 0 28 21 7 7 28 91 56 192
1-Lot4) Primary Schools DPs
Actual Dates 24-May-23
Total Value of Goods Procurement|  50,663.20
¢ W




Annual Procurement Plan (APP)
Fourth Primary Education Development Program (PEDP4)

For FY 2023-24

Version: 1
Ministry/Division Ministry of Primary and Mass Education Date: 31.07.2023
Agency Directorate of Primary Education Budget :| Development
Procuring Entity Name and Code Program Director, PEDP4 Status :
Project/Program Name and Code Fourth Primary Education Development Programme (PEDP4)
Financial
Description of Procurement Procurem Contract Estd. Cost Technical | Technical | Proposal Total time Time for
SL. | Package . . ent . {Sourceof| .~ Time Code for | Advertise . . Signing of .
No No Package Unit | Quantity Method Approving Funds | ™ Lakh Process EOI Issue RFP | Proposal | Proposal | Openning [Negotiation| Approval Contract to Contract | Completation
' ’ SERVICES & Type Authority Tk. Openning | Evaluation & Signature | of Contract
P Evaluation
1 1 2 3 4 5 6 7 8 9 10 11/ 12 13 14 15 16 17 18 19
Part B: Carried Over from FY 2022-23
PST consultants: Program Program GOB and Planned Dates Aug23 Aug'23 Sep'23 Sep'23 Oct'23 Nov'23 Dec'23 Dec'23 Dec' 24
1 | SD507.01 |Implementation Specialist PM 24 SIC Director, DPs Planned Days 0 0 14 21 0 7 7 7 56 730
(National Consultatnt) PEDP 4 Actual Dates
. Program Planned Dates Aug'23 Aug23 Sep'23 Sep'23 Oct'23 Nov'23 Dec'23 Decm'23 Dec' 24
2 | SD507.06 gS;rc;‘;:‘sst“&a;‘;;:‘g;:’;}fznl PM 24 SIC | Director, G?fp:“d 367.28 | Planned Days 0 0 14 21 0 7 7 7 56 730
P ) PEDP 4 Actual Dates
.. . Program Planned Dates Aug'23 Aug'23 Sep'23 Sep'23 Oct'23 Nov'23 Dec'23 Decm'23 Dec' 24
: . B and
3 | sD507.07 ?g;ﬁi‘i‘gﬁ‘l‘;lgx)l Enginecr | pvy | 24 SIC | Director, GODP:“ Planned Days 0 0 14 21 0 7 7 7 56 730
PEDP 4 Actual Dates
Hiring firm(s) for conducting . ,
. s Planned Dates Aug23 Aug'23 Sep'23 Sep'23 Oct'23 Nov23 Dec'23 June' 24
Training on procurement Program
including e-GP for DPE HQ . Need . GOB and
4 [SD510.01 officials, DD, AD of DD Office, Firm based QCBS Egg:}t)o;, DPs 210.00 | Planned Days 0 28 14 21 7 7 7 7 91 180
All PTI Super, ADPEO and Actual Dates
UEO/TEO
Selection of Firm for providing Program GOB and Planned Dates - May' 23 June' 23 June' 23 July' 23 Sep'23 Sep' 23 Sep'23 . June' 25
5 | SD512.01 |technical support (4 Tier Data Firm 1 SSS Director, DPs 500.00 | Planned Days 0 28 14 21 7 7 7 7 91 730
Center) PEDP 4 Actual Dates 23-May-23 | 13-Jun-23 | 26-Jun-23 |July' 23 July' 23 Aug' 23 Aug' 23 June' 2§
Consultant for Preparation of Planned Dates - June' 23 July' 23 July' 23 July' 23 Aug' 23 Aug'23 Aug' 23
development project proforma Program
6 | sps13.01 |(DPP) for Playground PM 3 SIC | Director, |9OB®9| 1050 | Planned Days 0 0 14 21 0 7 7 7 56 120
Development in Selected DPs
. . PEDP 4
Government Primary School in
Bangladesh. Actual Dates 19-Jun-23 | 20-Jun-23 | 26-Jun-23 [July'23 July' 23 July' 23 July' 23 90 Days
Planned Dates - June' 23 July' 23 Aug' 23 Aug' 23 Sep' 23 Sep' 23 Sep' 23
Selection of Consulting Firm for
feasibility Study of establishing Program Plann
ed Days 0 28 14 21 7 7 7 7 91 180
7 | SD 514.01 |200 New GPS at unschool area in | Firm | 1 $SS | Director, GOI;,:"" 50.00 Y
Bangladesh including preparation PEDP 4
of DPP. " " Actual Dates 26-1in-23 | July'23 | July'23 |July 23 July' 25 | Aug'23 | Aug'23 Oct' 23"
P el

-

o




Financial
- Procurem . . . .
st | Package Description of Procurement ) . ent Contraf:t Source of E'std. Cost Time Code for | Advertise Technical | Technical Propo§al o Signing of Total time Time for
No No Package Unit | Quantity Method Apvproving Funds | O Lakh Process EOI Issue RFP | Proposal | Proposal | Openning {Negotiation| Approval Contract to Contract | Completation
: : SERVICES Authority Tk. Openning | Evaluation & ontrac Signature | of Contract
& Type .
Evaluation
1 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
Part B: Carried Over from FY 2022-23
Recuirement of Consulting Firm Planned Dates - June'23 | July'23 | July'23 | July'23 | Aug'23 | Aug'23 | Aug'23
for feasibility Study on Program GOB and
8 | SD515.01 |Dilapidated Government Primary | Firm 1 SSS Director, DPs 50.00 | Planned Days 0 0 14 21 0 7 7 7 56 120
School in Bangladesh including PEDP 4
preparation of DPP. Actual Dates
Recuirement of Consulting Firm Planned Dates - June'23 | July'23 | July'23 | July'23 | Aug'23 | Aug'23 | Aug'23
for feasibility Study on Program GOB and
9 [ SD515.01 |Dilapidated Government Primary { Firm 1 SSS Director, DPs 50.00| planned Days 0 0 14 21 0 7 7 7 56 120
School in Bangladesh including PEDP 4
preparation of DPP. Actual Dates
Recuirement of Consultant for Planned Dates - June'23 | July'23 | July'23 | July'23 | Aug'23 | Aug'23 | Aug 23
Preparation of development Program
project proforma (DPP) for . GOB and
10 | SD 516.01 Decoration and Attractiveness of PM 3 SIC Director, DPs 10.50 | Planned Days 0 0 14 21 0 7 7 7 56 120
. PEDP 4
Pre-Primary Classroom of
Bangladesh. Actual Dates 19-Jun-23 | 20-Jun-23 | 26-Jun-23 |July' 23 July' 23 July' 23 July' 23 90 Days
Total Value of Service Procurement|  881.00
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